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TEMPORARILY LOCATE CHANGEABLE MESSAGE SIGNS.
INSTALL REQUIRED TRAFFIC CONTROL DEVICES.
MAINTAIN TWO—WAY THRU TRAFFIC (SEE STAGING NOTES).

INSTALL ACROSS ROAD AND NECESSARY DOWNSTREAM STORM
SEWERS.

INSTALL. CLASS C PATCHES. SEE SPECIAL PROVISIONS.

OPTIONAL: PERFORM BITUMINOUS SURFACE REMOVAL, OTHERWISE
PERFORM UNDER STAGE .

INSTALL TEMPORARY PARKING.

ADJUST TRAFFIC CONTROL DEVICES IN PREPARATION FOR STAGE 1.

STAGE |

MAINTAIN TWO--WAY THRU TRAFFIC (SEE STAGING NOTES).

CONSTRUCT WEST SIDE REMAINING STORM SEWER, WIDENING, CURB &
GUTTER, SIDEWALKS, ENTRANCES, GRADING AND LANDSCAPING.

ADJUST TRAFFIC CONTROL DEVICES IN PREPARATION FOR STAGE Ii.

STAGE I

MAINTAIN TWO~WAY THRU TRAFFIC (SEE STAGING NOTES).

CONSTRUCT EAST SIDE REMAINING STORM SEWER, WIDENING, CURB &
GUTTER, SIDEWALKS, ENTRANCES, GRADING AND LANDSCAPING.

ADJUST TRAFFIC CONTROL DEVICES IN PREPARATION FOR STAGE il

STAGE Il

MAINTAIN TWO—WAY THRU TRAFFIC (SEE STAGING NOTES).
COMPLETE ANY REMAINING GRADING AND LANDSCAPING.

PLACE BITUMINOUS LEVELING BINDER AND SURFACE COURSE UNDER
TRAFFIC USING APPLICABLE HIGHWAY STANDARDS.

PLACE PERMANENT PAVEMENT MARKING UNDER TRAFFIC USING
APPLICABLE HIGHWAY STANDARDS.

STAGING NOTES

O THE STAGING SHOWN IS THE SUGGESTED CONSTRUCTION
STAGING FOR THIS PROJECT.

O THE PURPOSE OF THIS STAGING IS TO MINIMIZE DELAYS TC THE

MOTORISTS AND PROVIDE ORGANIZATION TO PROJECT
CONSTRUCTION.

O THE CONTRACTOR MAY ALTER THE SEQUENCE OF CONSTRUCTION

WITH THE PRIOR APPROVAL OF THE ENGINEER.

O PRIOR TO THE START OF CONSTRUCTION, REQUIRED TRAFFIC
CONTROL DEVICES SHALL BE IN PLACE.

O [T 1S THE INTENT THAT PHILO ROAD REMAIN OPEN TO TRAFFIC
AT ALL TIMES. DURING HOURS OF CONSTRUCTION TRAFFIC MAY

BE REDUCED TO ONE LANE WITH TRAFFIC BEING CONTROLLED
BY FLAGGERS AS SHOWN ON THE APPLICABLE HIGHWAY
STANDARDS. AT OTHER TIMES WHEN CONSTRUCTION IS NOT
TAKING PLACE A MINIMUM OF TWO LANES, ONE IN EACH
DIRECTION SHALL BE MAINTAINED.

© ACCESS TO ALL SIDE STREETS WILL BE MAINTAINED AT ALL
TIMES. CONSTRUCTION ON THE SIDE STREETS SHALL BE
LIMITED TO HALF-WIDTHS TO MAINTAIN THRU TRAFFIC FLOW.

O PROPER DRAINAGE SHALL BE MAINTAINED AT ALL TIMES.
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TEMPORARY RAMP_ DETAIL
NO SCALE

NOTES:

. RAMPS SHALL BE PLACED AT ENTRANCE LOCATIONS
WHERE THE DIFFERENCE BETWEEN THE TOP OF THE
PROPOSED CONSTRUCTION AND EXISTING SURFACE IS
GREATER THAN | /2",

2. MAXIMUM CROSS SLOPE OF RAMPS SHALL BE 4%.
MAXIMUM LONGITUDINAL SLOPE OF RAMPS SHALL BE 2%.

3. RAMPS SHALL BE PAID FOR AT THE CONTRACT UNIT PRICE
PER SQUARE YARD FOR "TEMPORARY RAMP".

4. RAMPS ON SIDEROADS WILL NOT BE PAID FOR
SEPARATELY BUT SHALL BE INCLUDED IN THE COST OF
THE LEVELING BINDER. SIDE ROAD RAMPS SHALL BE THE
SAME MATERIAL AS THE LEVELING BINDER.

CITY OF URBANA
PUBLIC WORKS
ENGINEERING DIVISION

AJS
GLJ

DRAWN BY:
CHECKED BY:

CITY SECTION
O5—-00305—-01-PV

2/06
DESIGNED BY:

DATED:

Philo Road Improvements
Stage Construction and
Maintenance of Traffic Plan

SHEET NO
20
OF
62

Feb 15,2006 10:39am STAGING2.dwg



